

[May-2016-NEW] Prepare for MB6-700 Microsoft Exam - Downloading Free MB6-700 VCE Dumps in Braindump2go [NQ21-NQ30]

2016 May Microsoft Official News: MB6-700 Exam Questions and Answers New Updated Today! Instant downloading MB6-700 New Questions from Braindump2go.com - 100% Exam Pass Guaranteed! 2016 New MB6-700 Study Guides: 1. Manage projects; 2. Manage advanced projects; 3. Manage projects for service industry; NEW QUESTION 21 - NEW QUESTION 30 QUESTION 21 You set up a new internal project. You need to manually create a hierarchical representation of the activities for the project. Which form should you use? A. Activities B. Assign resources C. Work breakdown structure template D. Work breakdown structure Answer: D QUESTION 22 You define project requirements in the work breakdown structure. What do the Importance settings determine? A. Relative importance between tasks B. Relative importance between projects C. Relative importance between activity requirements D. Relative importance of schedule versus activity requirements Answer: C QUESTION 23 You create an invoice proposal and use the Manage invoice form to manage the presentation of the invoice. Which two steps are required to group transactions with a subtotal on the invoice? (Each correct answer presents part of the solution. Choose two.) A. Select the transactions to be included B. Create an invoice line summary C. Select the user-defined invoice format D. Enter text for the invoice header and footer E. Define the type of transactions to be included Answer: AB QUESTION 24 Which three actions are part of the basic setup for indirect costs? (Each correct answer presents part of the solution. Choose three.) A. Creating an indirect component group B. Setting up revenue accounts in the Project categories form C. Creating an indirect component D. Defining an indirect component category E. Setting up the cost accounts in the Project categories form Answer: ABD QUESTION 25 Changing the Project group item may also change which other project field? A. Project stage B. Project IDC. Parent project D. Project type Answer: D QUESTION 26 You analyze the progress of a project. Which two groups of parameters should you configure prior to using the Hour utilization form? (Each correct answer presents part of the solution. Choose two.) A. Budget overrun default B. Budget control interval C. Definition of billable rate D. Definition of efficiency rate Answer: CD QUESTION 27 What is the purpose of the project statements form? A. To display an overview of the progress of all in-process projects B. To print customer statements for a single project C. To display an overview of the progress of a project D. To print customer statements for multiple projects Answer: C QUESTION 28 Which two tools enable you to control a project? (Each correct answer presents part of the solution. Choose two.) A. project forecasts B. project quotations C. project budgets D. project statements Answer: AC QUESTION 29 You need to ensure that a project is invoiced according to a billing schedule based on the project contract. Which project type should you apply? A. fixed-price B. internal C. time and material D. investment Answer: A QUESTION 30 You create an internal project. You need to enable project budgeting for your project. Which three actions are mandatory to enable budgeting for the project? (Each correct answer presents part of the solution. Choose three.) A. Selecting the budget overrun default B. Setting the budget planning configuration C. Enabling budget tracking D. Setting the budget control configuration E. Setting the transaction type Answer: ABD 2016 Valid Microsoft MB6-700 Study Materials: 1. | Latest MB6-700 PDF and VCE Dumps 80 Q&As: <http://www.braindump2go.com/mb6-700.html> 2. | New MB6-700 Exam Questions and Answers - Google Drive: <https://drive.google.com/folderview?id=0B75b5xYLjSSNTklsVmtsTGpwd1k&usp=sharing>